

APPROPRIATE ALTERNATIVE ACTIVITY PLANS FOR THE REMAINDER OF FY 70. SAFSL-1

WILL SUPPORT SAFSP IN THESE ACTIVITIES AS REQUESTED.

E. IN VIEW OF FUTURE TENURE CONSIDERATIONS, GEN KING SHOULD HEAD UP AN SAFSP/SAFSL-1 TEAM EFFORT TO IDENTIFY THOSE DORIAN CAMERA SYSTEMS THAT WILL BE CONTINUED, AND ALSO SAFSP PREPARATION OF STUDIES AND PLANS FOR THE AUGUST EXCOM MEETING. SEE SECTIONS 11, 111, VI, AND VII.

11. SAFSP/SAFSL-1 CONTRACTING ACTIONS:

A. SAFSP IS RESPONSIBLE FOR DETERMINING THE CAMERA SYSTEM TASKS AT EK AND GE THAT WILL BE CONTINUED; THE LEVEL OF EFFORT; NEW CONTRACTUAL ARRANGEMENTS, ETC. AS GUIDANCE FOR THESE JUDGMENTS, THE GENERAL BELIEF HERE IS THAT AN UNMANNED SYSTEM DEVELOPMENT WILL NOT BE INITIATED BEFORE FY 1971. HOWEVER, SAFSP IS CAUTIONED TO PROTECT, AT LEAST UNTIL MY REVIEW FOR THE AUGUST EXCOM MEETING, A POSSIBLE DEVELOPMENT START OF THE LMSC-STUDIED HEXAGON/DORIAN CONFIGURATION AS EARLY AS MID-FY 1970.

Replie to STEEL

PAGE THREE 1037 TOPSECRET

B. ADDITIONALLY, SAFSP SHOULD IDENTIFY ANY OF THE MOL TERMINATION INVENTORY NOT COVERED BY INITIAL SAFSP CONTRACTS TO BE RESERVED FOR POSSIBLE UNMANNED SATELLITE RECONNAISSANCE SYSTEM APPLICATION AND PROVIDE SAFSL-1 APPROPRIATE DISPOSITION INSTRUCTIONS.

C. TO MINIMIZE TERMINATION WORKLOAD AND COST TO THE GOVERNMENT, WHEREVER POSSIBLE, COMPLETE WORK PACKAGES AS DESCRIBED IN THE MOLEK AND GE CONTRACT TASK AND SUBTASK WORK STATEMENTS SHOULD BE ASSUMED BY SAFSP. WHERE SUCH TASKS OR SUBTASKS ARE SOMEWHAT BEYOND THE MINIMUM EFFORT DESIRED FOR THE LONG TERM, THEY MAY BE AMENDED BY SAFSP EARLY IN FY 70.

D. ALL CONTINUING DORIAN CAMERA SYSTEM WORK WILL BE COVERED BY
NEW SAFSP CONTRACTS ISSUED IN APPROPRIATE COORDINATION WITH SAFLS-1
TERMINATING ACTIONS. ALL SAFSL-1 GE AND EK CONTRACTS ARE TO BE TERMINATED
COMPLETELY SIMULTANEOUS WITH ISSUANCE OF THE SAFSP CONTRACTS. ALL MOL
CONTRACT TERMINATION, INCLUDING THE ACCOUNTING OF TERMINATION COSTS, IS
THE RESPONSIBILITY OF SAFSL-1.

E. THE LETTING OF NEW CONTRACTS BY SAFSP AND SIMULTANEOUS TERMINATION OF WOL EK AND GE CONTRACTS BY SAFSL-1 SHOULD BE ACCOMPLISHED, IF POSSIBLE, BEFORE JUNE 30.

111. FUND ING:

A. IF SAFSP CONTRACTS ARE LET BEFORE THE END OF THIS MONTH,

PAGE FOUR 1037 TOPSECRET

PRESENTLY AVAILABLE MOL OBLIGATING AUTHORITY WILL BE USED TO COVER EKAGE EXPENDITURES/FEES IN JUNE ONLY.

B. \$15 MILLION FROM MOL FY 1970 NEW OBLIGATING AUTHORITY WILL BE MADE AVAILABLE TO SAFSP ON JULY 1 TO COVER EKAGE SAFSP CONTRACT COSTS THROUGH AT LEAST AUGUST 31.

C. APPROXIMATELY \$60 MILLION WILL BE BUGGETED IN SAFSP FY 70 LINE ITEMS TO CONTINUE CAMERA SYSTEM DEVELOPMENT, FUND STUDIES, ETC., FROM SEPTEMBER 1 THROUGH THE END-FY 1970. SHOULD AN UNMANNED SYSTEM DEVELOPMENT

North day of the

11

(8)

()

()

(

0

0

()

೦

0

BE STARTED IN FY 70, APPROPRIATE OTHER FUNDING ARRANGEMENTS WILL BE MADE. IV. SECURITY:

A. THE FOLLOW-ON SAFSP CAMERA SYSTEM ACTIVITY WILL BE COVERED UNDER A NUMBERED STUDY IN THE BYEMAN SYSTEN, FOR WHICH SAFSP WILL BE THE SOLE FIELD CLEARANCE ACTIVITY. THE PRESENT DORIAN CLEARANCE WILL REMAIN IN EFFECT FOR ALL DORIAN ACTIVITY NOT TRANSFERRED TO SAFSP AND WILL REMAIN IN FORCE UNTIL THE DORIAN CLOSE-

OUT ACTIONS ARE COMPLETED. B. SPECIAL ATTENTION MUST BE GIVEN TO THE DORIAN PHASE DOWN AT EKC. WHILE IT IS DESIRED TO REDUCE THE NUMBER OF PEOPLE ON CONTRACT AT EKC AS QUICKLY AS POSSIBLE. THIS MUST BE DONE IN AN ORDERLY FASHION CONSISTENT WITH GOOD SECURITY PRACTICES TO A VOID ANY EK-MOL ASSOCIATION.

1037 T 0 P PAGE FIVE

V. PERSONNEL: A. SAFSP WILL IDENTIFY THOSE SAFSL-1 MILITARY AND AIR FORCE CIVILIAN PERSONNEL TO BE TRANSFERRED TO SAFSP TO CARRY ON THE CAMERA SYSTEM WORK REFERRED TO HEREIN. A JOINT SAFSP/SAFSL-1 PLAN WHICH IDENTIFIES THE

INDIVIDUALS AFFECTED, THE MANPOWER AUTHORIZATIONS TO BE TRANSFERRED. AND A RECOMMENDED TIME-PHASING CONSISTENT WITH THE SECURITY ENVIRONMENT,

SHOULD BE PREPARED AND SUBMITTED TO ME ASAP.

B. PER SAFSP RECOMMENDATION, TWELVE AEROSPACE MTS WILL BE WITHDRAWN FROM THE PREVIOUSLY-APPROVED SAFSL MTS BUDGET AND ADDED TO THE PREVIOUSLY-APPROVED SAFSP MTS BUDGET SIMILTANEOUS WITH THE ISSUANCE OF NEW CONTRACTS BY SAFSP. ANY ADDITIONAL AEROSPACE MTS SUPPORT REQUIRED BY SAFSP IMMEDIATELY IN FY 1970 SHOULD BE IDENTIFIED BEFORE JULY 1. VI. AUGUST PRESENTATION TO EXCOM:

A. SAFSP MUST BE PREPARED TO PRESENT THE FOLLOWING TO THE

NRP EXCOM IN AGUSUT:

1. A BRIEF STATUS REPORT OF DORIAN CAMERA SYSTEM EFFORT STILL UNDERWAY AND DISPOSITION OF OTHER PERTINENT CAMERA SYSTEM ITEMS.

2. AN UPDATED VERSION OF THE EARLIER LUSC/SAFSP STUDIES ON THE HEXAGON/DORIAN CONFIGURATION, INCLUDING PERFORMANCE AND OPERATIONAL CHARACTER ISTICS: AND SCHEDULE AND COST DATA VALID FOR A POSSIBLE SYSTEM

N

2

0

0

18 PM 18 PM 1 18

(b)

/181610Z ZFF4

SAFSS

RXXXX

CHARGE 582

7937

TOPSECRET 181602 JUN 69 CITE

1037

IMMEDIATE CHARGE

FINAL SECTION OF TWO

DEVELOPMENT START AS EARLY AS JANUARY 1, 1970.

3. OTHER POSSIBLE SPACECRAFT/DORIAN CAMERA SYSTEM CONFIGURATIONS IN REASONABLE DETAIL. IN THIS REGARD, SPACECRAFT COMPLETITION SHOULD BE DISCUSSED.

4. THE RELATIONSHIP OF THE HEXAGON/DORIAN AND ALTERNATIVE SPACE CRAFT/DORIAN CONFIGURATIONS TO OTHER SATELLITE PROGRAMS.

5. POSSIBLE DESIRABLE MODIFICATIONS TO THE DORIAN CAMERA SYSTEM TO ENHANCE UNMANNED OPERATION IN REASONABLE DETAIL.

6. ASSUMING NO NEW SYSTEM START BEFORE FY 1971, SAFP'S RECOMMENDED PLAN OF IN-HOUSE AND CONTRACTOR ACTIVITY, INCLUDING FINANCIAL AND GOVERNMENT/AEROSPACE MANPOWER PARTICULARS, FOR THE REMAINDER OF FY70.

8. AN INTERIM REPORT ON SAFSP PROGRESS SHOULD BE PRESENTED TO ME

NT MID-JULY. VII. MISCELLANEOUS:

A. THE MCDONNELL-DOUGLAS SUBCONTRACT WITH ISM FOR THE MOL COMPUTER IS ON A STOPWORK STATUS TO PERMIT NASA TO REVIEW FLIGHT CREW-RELATED

PAGE TWO THE TOTAL TO P S E C R E T ASPECTS SUCH AS THE DISPLAYS AND PRINTERS, AND SAFSP TO REVIEW THE NEED TO CONTINUE DEVELOPMENT TOWARD AN UNMANNED DORIAN APPLICATION. SAFSP SHOULD DETERMINE BY JUNE 24 WHETHER THIS EFFORT WILL BE CONTINUED VIA AN SAFSP CONTRACT AND ADVISE SAFSL-1 SO THAT MOLTERMINATION ACTION CAN BE TAKEN THEN OR AT AN APPROPRIATE LATER DATE.

TOPSECRET

BT