

~~TOP SECRET~~

NRO APPROVED FOR RELEASE  
DECLASSIFIED BY: C/IART  
DECLASSIFIED ON: 1 OCTOBER 2012

DEPARTMENT OF THE AIR FORCE  
WASHINGTON

OFFICE OF THE UNDER SECRETARY

July 7, 1964

Bob,

After discussing the CIA proposal with Cy, he recommends that you sign the attached memorandum to John McCone. The CIA plan is:

1. Conduct a six months design analysis with seven contractors for [redacted] covering a new camera system, a new re-entry vehicle, and a new spacecraft, to be launched on a TITAN II from a PMR pad with STL acting as the integration, assembly and checkout contractor.
2. Establish a new project office under DDS&T of 8-10 technical people (5-8 new recruitments) to perform SETD with STL staff support.
3. Procurement/contracting and security provided by present NRO elements in the CIA.
4. Upon approval of the FULCRUM system enlarge the project office to approximately 35 people, by means of further recruitment.
5. Request DoD to provide launch services and recovery operations for launches beginning in FY 67.

*Brock*  
Brockway McMillan

Attachment

*cm*



EXCLUDED FROM AUTOMATIC REGRADING;  
DOD DIR. 5200.10 DOES NOT APPLY

transmitted via BYEMAN  
Control System  
~~TOP SECRET~~

Copy 1 of 3 Copies  
Page 1 of 1 Pages.

Control No. BYE 23026-64