

NRO APPROVED FOR RELEASE  
DECLASSIFIED BY: C/IART  
DECLASSIFIED ON: 25 JULY 2012

~~SECRET~~  
(WHEN FILLED IN)

DATE: 7 January 1972  
ORIGINATOR: L.B. Molaskey  
EXTENSION: 5597

|  |           |
|--|-----------|
|  | ROUTINE   |
|  | PRIORITY  |
|  | IMMEDIATE |

STANDARD

EXECUTIVE

TO

[REDACTED]

INFO

7

CITE

[REDACTED]

7

HEXAGON

REF: A. [REDACTED] MSG 3228

B. [REDACTED] MSG 3320

SUBJ: EXTENDED COVERAGE OF RV-3 RECOVERY ACTIVITY

DUE TO THE EXTENDED DURATION (6 WEEKS VICE 2 WEEKS ORIGINAL-  
INALLY PLANNED) OF THE RECOVERY MISSION OFF HAWAII THE [REDACTED]  
*BUDGET ESTABLISHED*  
LIMIT IMPOSED PER REF A WILL BE EXCEEDED BY APPROXIMATELY

[REDACTED] THIS INCREASED COST IS A DIRECT RESULT OF THE LABOR  
HOURS AND EXPENSES ASSOCIATED WITH THE TECHNICAL SUPPORT  
PROVIDED ABOARD THE WHITE SANDS AT THE RECOVERY SITE.

END OF MESSAGE

| APPROVALS:        |  | DATE | TIME | APPROVALS: |  | DATE | TIME |
|-------------------|--|------|------|------------|--|------|------|
| 1. P. Jones       |  |      |      | 5.         |  |      |      |
| 2. R.W. Jones     |  |      |      | 6.         |  |      |      |
| 3. A. Wallace     |  |      |      | 7.         |  |      |      |
| 4. H.W. Robertson |  |      |      | 8.         |  |      |      |

~~SECRET~~  
(WHEN FILLED IN)

DELTA RV-3 COST

[REDACTED] =

O/H 103.1% =

EXPENSES =

TOTAL PRIME =

G&A 26.7% =

Fee 8.5% =

SELL

