

~~TOP SECRET~~  
Handle via BYEMAN  
Control System

14 0003 1902D

069 APR 1 PM 1 44

069 APR 1 PM 1 44  
SAFSS

SAFSS

602

/011815Z  
BT  
XXXXX  
970 CHARGE

DISTRIBUTION		
SAF-SL	A	I
V. Dir		
T. Dir		
Exec		
Info O		
Sec O		
SL		
SLO		
SLP		
SIS		
SI Read		
SCG Read		

~~TOP SECRET~~ 011813Z APR 69 CITE [REDACTED] 1022

PRIORITY [REDACTED]

DORIAN SECUR

FOR GEN BLEYMAIER FROM GEN STEWART

PART I. PER OUR DISCUSSION IN VALLEY FORGE LAST FRIDAY, THIS MESSAGE CONSTITUTES AUTHORITY AND DIRECTION TO NOTIFY ALL APPROPRIATE MOL CONTRACTORS THAT:

1. ALL FURTHER DEVELOPMENT EFFORT TOWARD AN UNMANNED MOL RECONNAISSANCE SYSTEM IN THE PRESENT PROGRAM HAS BEEN DEFERRED REPEAT DEFERRED UNTIL AT LEAST FY 1972. MOL CONTRACTORS SHOULD THEREFORE IMMEDIATELY STOP ALL EFFORTS AND/OR EXPENDITURES UNIQUE TO THE UNMANNED MOL SYSTEM.

2. THE UNMANNED MOL FLIGHT VEHICLES 6 AND 7 HAVE BEEN REMOVED FROM THE PREVIOUSLY-PLANNED BLOCK I MOL PROGRAM. A FOURTH MANNED MOL SYSTEM LAUNCH (A NEW FV-6, IDENTICAL TO FV'S-3, -4, AND -5) HAS BEEN SUBSTITUTED IN THEIR STEAD. THE NEW BLOCK I MOL PROGRAM THEREFORE NOW INCLUDES SIX FLIGHTS: THE PREVIOUSLY-PLANNED FV-1 AND -2 UNMANNED QUAL LAUNCHES; AND FOUR MANNED, ALL-UP, 30 DAY RECONNAISSANCE MISSIONS AT APPROXIMATELY SIX MONTH INTERVALS.

PAGE 2 [REDACTED] 1022 ~~TOP SECRET~~

3. NO ACTIONS SHOULD BE TAKEN OR CHANGES MADE IN THE MANNED MOL CONFIGURATION WHICH WOULD KNOWINGLY PRECLUDE POSSIBLE FUTURE MODIFICATION TO AN UNMANNED MOL SYSTEM (AS PREVIOUSLY PLANNED).

4. AN APPROPRIATE CONTRACTOR-FUNDED AND IN-HOUSE GOVERNMENT-STUDY PROGRAM WILL BE CONDUCTED IN FY 1970. A DOD DECISION ON THE FOLLOW-ON MOL PROGRAM OR ITS SUCCESSOR WILL BE MADE ON OR BEFORE DECEMBER 1970.

PART II. ALL MOL CONTRACTS WHICH REFLECT ANALYSIS, DESIGN, DEVELOPMENT, OR PRODUCTION UNIQUE TO THE HERETOFORE UNMANNED MOL CONFIGURATION SHOULD BE APPROPRIATELY AMENDED AT AN EARLY DATE. ADDITIONALLY, APPROPRIATE MOL CONTRACTS SHOULD BE AMENDED TO REFLECT THAT FV-6 NOW IS A MANNED SYSTEM FLIGHT IDENTICAL TO FV-3, -4, AND -5... WITH REGARD TO THOSE MOL

~~TOP SECRET~~ 5

Handle via BYEMAN  
Control System

07

~~TOP SECRET~~

Handle via BYEMAN  
Control System

CONTRACTS THAT SUPPORTED THE PREVIOUSLY-PLANNED SEVEN LAUNCHES WITH ITEMS OR ACTIVITIES COMMON TO BOTH MANNED AND UNMANNED LAUNCHES (E.G. SEVEN T-111M'S; FIVE FLIGHT SETS PLUS SPAPE FUEL CELLS, ETC.), USE YOUR OWN JUDGEMENT WHETHER TO AMEND THEM NOW OR WAIT UNTIL DECEMBER 1970. WHEN CONVENIENT, PLEASE ADVISE ME OF ACTIONS OR PLANS WITH REGARD TO MARTIN,

PAGE 3 [REDACTED] 1022 ~~TOP SECRET~~

ALLIS-CHALMERS, IBM, ETC., CONTRACTS IN THAT LATTER CATEGORY. PART III. THE SYSTEMS OFFICE WAS ADVISED PREVIOUSLY THAT ON MARCH 19 SECRETARY LAIRD TOLD THE SENATE ARMED SERVICES COMMITTEE IN A NON-BYEMAN SESSION THAT THE ADMINISTRATION BELIEVED ALL MOL "OBJECTIVES" COULD BE MET WITH ONE FEWER LAUNCH AND THE FY 70 NOA REQUEST HAD THEREFORE BEEN REDUCED FROM \$576 TO \$556 MILLION. FOR YOUR INFORMATION, THE FIVE YEAR DEFENSE PLAN THEN REFLECTED \$556 MILLION IN FY 70 AND \$550 MILLION IN FY 71 FOR MOL. . . BOTH A BYEMAN AND NON-BYEMAN EXPLANATION OF THE CHANGE FROM A SEVEN TO A SIX LAUNCH MOL PROGRAM ARE BEING HAND-CARRIED TO YOU VIA COL SKANTZE THIS DATE.

~~TOP SECRET~~

BT

NN

N

N

~~TOP SECRET~~

Handle via BYEMAN  
Control System